


Project Plan: Roomify

202512003
202512037
202512046
202512060
202512087
202512091
202512101
202512106

Timesheet



BoardView

Maitry Parikh(202512106):

Spaces

Roomify

SummaryBacklogBoardCalendarTimelineDocsForms

Q Search boardFilter 1Clear filtersGroup

Complete sprint

Idea 12

Wireframe community feed & export flow, research export formats

ParentPlanning & Design (Wk 1-2)

SCRUM-21

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

ParentPlanning & Design (Wk 1-2)

SCRUM-81

Build/launch global community feed UI, search/browse

ParentCommunity & Polish (Wk 12-13)

SCRUM-49

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

ParentCommunity & Polish (Wk 12-13)

SCRUM-57

+ Create

Spaces

Roomify

SummaryBacklogBoardCalendarTimelineDocsForms

Q Search boardFilter 1Clear filtersGroup

Complete sprint

Idea 12

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

ParentAI Rendering Pipeline (Wk 6-8)

SCRUM-73

Export function backend stub, community feed API prep

ParentAI Rendering Pipeline (Wk 6-8)

SCRUM-28

sprint meetings, cross-review, CodeRabbit review, testing, documentation

ParentCore Infrastructure (Wk 3-5)

SCRUM-34

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

ParentCore Features (Wk 9-10)

SCRUM-47

+ Create

Spaces

Roomify

SummaryBacklogBoardCalendarTimelineDocsForms

Q Search boardFilter 1Clear filtersGroup

Complete sprint

Idea 12

Community feed data model, export utility research

ParentCore Infrastructure (Wk 3-5)

SCRUM-89

Export/download functionality (image/PDF), format testing

ParentCore Features (Wk 9-10)

SCRUM-97

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

ParentTesting & Delivery (Wk 14-15)

SCRUM-66

Final export/feed feature verification

ParentTesting & Delivery (Wk 14-15)

SCRUM-105

+ Create

Aayushi Shah(202512101):

Spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

+4

Filter

Clear filters

Group

Complete sprint

Idea 12

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Planning & Design (Wk 1-2)

SCRUM-75

Finalize requirements doc, define milestones, project charter, risk register

Parent

Planning & Design (Wk 1-2)

SCRUM-11

Coordinate AI pipeline integration across sub-teams, unblock issues, client updates

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-13

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Infrastructure (Wk 3-5)

SCRUM-25

+ Create

Spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

+4

Filter

Clear filters

Group

Complete sprint

Idea 12

Coordinate community feed rollout, prep report/documentation structure

Parent

Community & Polish (Wk 12-13)

SCRUM-35

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Community & Polish (Wk 12-13)

SCRUM-51

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-67

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Features (Wk 9-10)

SCRUM-19

+ Create

Spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

+4

Filter

Clear filters

Group

Complete sprint

Idea 12

Sprint planning, coordinate infra+auth integration, risk tracking

Parent

Core Infrastructure (Wk 3-5)

SCRUM-83

Oversee feature integration, run sprint reviews, update timeline

Parent

Core Features (Wk 9-10)

SCRUM-91

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Testing & Delivery (Wk 14-15)

SCRUM-59

Final integration sign-off, coordinate demo & report

Parent

Testing & Delivery (Wk 14-15)

SCRUM-99

+ Create

Zalak Thakkar(202512091):

spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

Avatar 1

Avatar 2

Avatar 3

Avatar 4

Avatar 5

Filter

Clear filters

Group

Complete sprint

To Do

In Progress

In Review

Done

Idea 11

CI skeleton, test plan outline, doc templates, CodeRabbit setup

Parent

Planning & Design (Wk 1-2)

SCRUM-22

3

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Planning & Design (Wk 1-2)

SCRUM-82

3

Full regression pass, update user documentation

Parent

Community & Polish (Wk 12-13)

SCRUM-50

3

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Community & Polish (Wk 12-13)

SCRUM-58

3

+ Create

Spaces

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

+4

Filter

Clear filters

Group

Complete sprint

To Do 0

In Progress 0

In Review 0

Done 0

Idea 11

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-74

1

sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Infrastructure (Wk 3-5)

SCRUM-36

2

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation (10h)

Parent

Core Features (Wk 9-11)

SCRUM-42

3

Docker build config, initial test automation, README skeleton

Parent

Core Infrastructure (Wk 3-5)

SCRUM-90

2

spaces

Roomify 83 ...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Search board

AS

SP

6

14

Filter

Clear filters

Group

Complete sprint

To Do 0

In Progress 0

In Review 0

Done 0

Idea 11

Docker build config, initial test automation, README skeleton

Parent

Core Infrastructure (Wk 3-5)

SCRUM-90

QA test cases for gallery/comparison/export, bug tracking, doc updates

Parent

Core Features (Wk 9-11)

SCRUM-98

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Testing & Delivery (Wk 14-15)

SCRUM-62

Lead CodeRabbit final review, Docker deployment, finalize README & demo video

Parent

Testing & Delivery (Wk 14-15)

SCRUM-106

Khushi Odedra(202512087):

spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Search board

Filter

Clear filters

Group

Complete sprint

To do 3

In progress 0

In review 0

Done 0

Idea 12

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Planning & Design (Wk 1-2)

SCRUM-77

Wireframes for upload/gallery/comparison screens, Tailwind design tokens

Parent

Planning & Design (Wk 1-2)

SCRUM-14

Side-by-side comparison viewer UI, loading/error states

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-18

Final UI polish, responsive/accessibility pass

Parent

Community & Polish (Wk 12-13)

SCRUM-39

spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

As

WIP

Done

+4

Filter 1

Clear filters

Group

Complete sprint

To Do 0

In Progress 0

In Review 0

Done 0

Idea 12

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Community & Polish (Wk 12-13)

SCRUM-53

= 0

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-69

= 0

sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Infrastructure (Wk 3-5)

SCRUM-29

= 0

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Features (Wk 9-11)

SCRUM-44

= 0

Spaces

Roomify 88 ...

Summary Backlog Board Calendar Timeline Docs Forms

Search board 🔍 👤 📊 📅 👤 +4 Filter Clear filters Group

Complete sprint 🔍 📅 👤 ...

Idea 12

Responsive layout components, base design system

Parent
Core Infrastructure (Wk 3-5) ▼

☒ SCRUM-85 = 📊

Gallery UI polish, privacy toggle UI, accessibility pass

Parent
Core Features (Wk 9-10) ▼

☒ SCRUM-93 = 📊

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent
Testing & Delivery (Wk 14-15) ▼

☒ SCRUM-64 = 📊

Final UI/UX QA pass

Parent
Testing & Delivery (Wk 14-15) ▼

☒ SCRUM-101 = 📊

To Do 0 In Progress 0 In Review 0 Done 0

Khushi Pal(202512060):

Spaces

Roomify

88

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

A5

...

K

1

+4

Filter

1

Clear filters

Group

Complete sprint

Idea 12

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-16

sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Infrastructure (Wk 3-5)

SCRUM-27

Frontend performance tuning, code cleanup

Parent

Community & Polish (Wk 12-13)

SCRUM-37

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Community & Polish (Wk 12-13)

SCRUM-52

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

+ Create

Spaces

Roomify

88

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

A5

...

K

1

+4

Filter

1

Clear filters

Group

Complete sprint

Idea 12

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-68

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Features (Wk 9-10)

SCRUM-45

App shell, routing, global state management

Parent

Core Infrastructure (Wk 3-5)

SCRUM-84

Wire gallery + comparison components to backend

Parent

Core Features (Wk 9-10)

SCRUM-92

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Testing & Delivery (Wk 14-15)

+ Create

Spaces

Roomify

88

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

A5

...

K

1

+4

Filter

1

Clear filters

Group

Complete sprint

Idea 12

App shell, routing, global state management

Parent

Core Infrastructure (Wk 3-5)

SCRUM-84

Wire gallery + comparison components to backend

Parent

Core Features (Wk 9-10)

SCRUM-92

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Testing & Delivery (Wk 14-15)

SCRUM-65

Final frontend bug fixes

Parent

Testing & Delivery (Wk 14-15)

SCRUM-100

+ Create

Sakina Kharej(202512046):

Spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

AS

AP

K

+4

Filter

1

Clear filters

Group

Complete sprint

Idea 12

Draft auth flow diagram, privacy model, access-control policy doc

Parent

Planning & Design (Wk 1-2)

SCRUM-20

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Planning & Design (Wk 1-2)

SCRUM-80

Ownership mapping metadata, tie auth to project data

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-26

Security review of access-control & privacy rules

Parent

Community & Polish (Wk 12-13)

SCRUM-46

+ Create

Security review of access-control & privacy rules

Parent

Community & Polish (Wk 12-13)

SCRUM-46

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Community & Polish (Wk 12-13)

SCRUM-56

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-72

sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Infrastructure (Wk 3-5)

SCRUM-33

+ Create

Implement sign-up/login flow, session management

Parent

Core Infrastructure (Wk 3-5)

SCRUM-88

Public/private toggles, access-control rules, per-user data isolation testing

Parent

Core Features (Wk 9-10)

SCRUM-96

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Testing & Delivery (Wk 14-15)

SCRUM-61

Final auth/privacy verification

Parent

Testing & Delivery (Wk 14-15)

SCRUM-104

+ Create

Kalagi Pandya(202512037):

Spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

+4

Filter 11

Clear filters

Group

Complete sprint

Idea 12

Research Claude/Gemini capabilities, draft prompt strategy, feasibility test

Parent

Planning & Design (Wk 1-2)

SCRUM-15

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Planning & Design (Wk 1-2)

SCRUM-78

Integrate Claude + Gemini for 2D-to-3D generation, prompt engineering, error handling/retries

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-23

Optimize AI pipeline responsiveness, refine prompts from testing feedback

Parent

Community & Polish (Wk 12-13)

SCRUM-41

Spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

+4

Filter 11

Clear filters

Group

Complete sprint

Idea 12

Optimize AI pipeline responsiveness, refine prompts from testing feedback

Parent

Community & Polish (Wk 12-13)

SCRUM-41

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Community & Polish (Wk 12-13)

SCRUM-54

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-70

sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Infrastructure (Wk 3-5)

SCRUM-31

+ Create

Spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

+4

Filter 11

Clear filters

Group

Complete sprint

Idea 12

Prototype 2D-to-3D pipeline call structure, evaluate model outputs

Parent

Core Infrastructure (Wk 3-5)

SCRUM-86

Tune AI output quality, handle edge cases, pipeline performance

Parent

Core Features (Wk 9-11)

SCRUM-94

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Testing & Delivery (Wk 14-15)

SCRUM-60

Final AI pipeline validation

Parent

Testing & Delivery (Wk 14-15)

SCRUM-102

Priya Patel(202512003):

spaces

Roomify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Q Search board

Filter

Clear filters

Group

Complete sprint

To Do

In Progress

In Review

Done

Idea 12

Provision Puter environment, plan KV schema, storage architecture doc

Parent

Planning & Design [Wk 1-2]

SCRUM-17

8

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Planning & Design [Wk 1-2]

SCRUM-79

8

Output storage + metadata linking pipeline, media hosting optimization

Parent

AI Rendering Pipeline [Wk 6-8]

SCRUM-24

8

Backend performance, caching for feed queries

Parent

Community & Polish [Wk 12-13]

SCRUM-43

8

+ Create

Spaces

Roofify

...

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

Search board

Filter

Clear filters

Group

Complete sprint

Idea 12

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Community & Polish (Wk 12-13)

SCRUM-55

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

AI Rendering Pipeline (Wk 6-8)

SCRUM-71

sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Infrastructure (Wk 3-5)

SCRUM-32

Shared: sprint meetings, cross-review, CodeRabbit review, testing, documentation

Parent

Core Features (Wk 9-11)

SCRUM-38

+ Create

To Do

In Progress

In Review

Done

Spaces

Roomify  ...

Summary Backlog Board Calendar Timeline Docs Forms

Q Search board                                                     